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Attached is a brief report on the status of the LIFE+ invasive alien species project application 
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LIFE application invasive alien species 
 
Status September 2012 
 
 
In June 2012 consultants in the Netherlands (Bureau Waardenburg, responsible for 
contents, contracted by Ministry EL&I; Bureau E&M, responsible for application 
process, contracted by PRW), together with the CWSS, started working on a draft 
application on the basis of project proposals from the three countries. 
 
A workshop was held 29 August, at the CWSS, to discuss contents, finances and 
responsibilities on the basis of a draft project proposal. The workshop was attended 
by representatives from ministries, agencies, commercial organisations and scientific 
institutions from Schleswig-Holstein, Lower Saxony and the Netherlands (Annex 1). 
It was agreed that organisations responsible for the various work packages would 
finalise the actions, including budget and own financial contribution by 12 September. 
In the same period it would be tried to find a lead partner for the project, a so-called 
coordinating beneficiary. For the latter the Dutch ministry EL&I was considered the 
best option. 
 
On Friday 31 August, three Dutch partners (NIOZ, Imares, Gimares) stated that they 
had decided not to continue the process. Their main reasons were related to a lack of 
clarity about lead partner and finances and insufficient time for preparing the contents 
of the application. 
Because these organisations are crucial for the project, the CWSS, Bureau 
Waardenburg and Bureau I&M decided that the deadline of 26 September could not 
be met anymore. 
 
The Ministry EL&I, PRW and the CWSS have, in consultation with the contractors, 
decided  to investigate possibilities for continuing the application procedure with the 
aim to submit a proposal for a possible LIFE call in 2013. The focus of the 
investigation is on the possible lead partner and the financial contributions by the 
different partners. Denmark has, in the meantime, indicated that it can contribute to 
the project. 
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Annex 1. Organisations represented at LIFW workshop 29 August 2012. 
 
 
 
Netherlands 
 
Ministry of EL&I 
PRW 
Ministry of I&M, Waterdienst 
NIOZ 
Imares 
Gimares 
Damen shipyards 
Bureau E+M (contracted by Ministry EL&I for formal application) 
Bureau Waardenburg (contracted by PRW for contents application) 
 
 
Lower Saxony 
 
National Park administration 
ICBM Oldenburg 
Senckenberg am Meer 
 
Schleswig-Holstein 
 
National Park Agency 
State Agency for Agriculture, Environment and Rural Areas  
AWI Sylt 
 
Trilateral 
 
CWSS 
 


